
  

SEPTEMBER  2012  CONS TRUCTION 

COMPLETED WORK UPCOMING WORK 

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

http://www.seattle.gov/transportation/kingstreet.htm 

Continue structural 
steel installation on 
level 3 and clock tower  

Cast mat foundation at 
Men’s restroom 

Repair plaster ceiling 

Install new King Street 
Station tower clock 
drive mechanism  

Ring beam and slab on grade casted around the 
building’s west, south and east perimeters  

Structural steel installation in the attic and 4th level 

Started ornamental plaster ceiling restoration 

New electrical water conduit installed  

Installed deep piles foundation and rebar  

Finished installing large structural steel on level 3 

Painted steel on levels 2 and 3 for corrosion resis-
tance.   

A original corner plaster piece being repaired. 

Plaster ceiling holes patched  

to prep for restoration.  

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


Structural steel insertion on level 2 and 3 progression 

New Steel reinforcements installed in original ticketing space 

Complete demolition of old restrooms and women waiting area 

New deep piles and grade beam installation along the station west and south perimeter 

Tower levels steel exposed for reinforcements  

 

 

 



Complete all demolition 

Seismic retrofit  progression  

 
 
 

 


